
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 4
DATE: 12/27/2004

THIS WEEK

DAYS WORKED: 4 TOTAL DAYS WORKED: 28
TRUCKS LOADED: 324 TOTAL TRUCKS LOADED: 1,831

% MATERIAL REMOVED:        5.2 TOTAL % MATERIAL REMOVED:   31.2

AIR MONITORING RESULTS:
All air monitoring results remain below regulatory limits.

COMMENTS:
Haul limited to removal of unprocessed material. Set up sprinkler system on top of material piles to
further reduce dust emissions from the site.

VISITORS TO SITE:
None

COMMUNITY ACTION ITEMS:
None

NEXT WEEK
Haul of unprocessed material to continue, will restart haul of processed material to another site, which
will increase quantity of material that is removed from the site.


